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2. Summary 
This report relates to the period January to June 2005 of the UNFOLD project. These are 
months 13 –18 of the project, which has a duration of 24 months.
In the previous reporting period the UNFOLD Communities of Practice were launched. A 
satisfactory initial membership was achieved, and the first in person meeting held. In this 
present reporting period the project built on this solid base to establish UNFOLD as a 
significant contributor to the European eLearning scene, and with a high profile 
worldwide.
In the period from December the CoP activities have got up to full speed, with a heavy 
programme of CoP meetings and other events. 3 full CoP meetings were held, each lasting 
three days, in Netherlands, Spain and Portugal. In addition two workshops were held, one 
of which was a two day event in Paris aimed at increasing participation from the French 
community. Four online discussions were also held for members, and activities facilitated 
in the online forums at www.unfold-project.net and moodle.learningnetworks.org. The 
response to online activities was strongest in response to the resources provided by the 
project, including the example Units of Learning which the project is developing and 
collecting. Project updates and news on LD was sent to the mailing list, and posted to the 
front page of the website. 
There has been a substantial rise in the number of members from 308 at the start of the 
reporting period to 518 at the close, with a similar rise in registration on the learning 
activities and forums server. In the period we have organised or participated in a total of 14 
events (making a total of 28 events since the start of the project). This effort has been 
spread over a wide geographic area, and we have had a presence in nine different countries 
during the period. It is also a positive indicator that there has been participation in 
UNFOLD events by attendees from a very wide range of countries.
The bulk of UNFOLD participation has come from the academic sector, but efforts to raise 
interest in the industrial has also borne fruit. Developers of two proprietary LD systems 
have participated in events (Chronotech and Cosmos), and initial contact has been 
established with BlackBoard. A total of 46 representatives of commercial organisations 
have attended UNFOLD face to face events. Strong participation has also been seen from 
independent Open Source organisations who are major players in the education market, 
including meetings with LAMS, Moodle, Boddington and .LRN. These contacts have led 
to the identification of a need for an extension to Learning Design to meet the needs for 
additional services used by these providers, which includes both LAMS and Moodle. It is 
hoped that this working group will produce a recommendation for publication and 
submission to IMS before the end of the project.
All pending deliverables were submitted prior to the project review in March. All project 
deliverables were accepted at the review, and positive feedback was provided by the 
reviewers.
The resource consumption pattern of the consortium has been different from what 
originally was conceived, largely due to participation in events being more largely funded 
by participants than what was originally forecasted. A board meeting has discussed this 
issue, and a plan has been made for optimal resource allocation for the final part of the 
project, summarised in Annex 2 to this report
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3. Key Indicators of project progress
Overall assessment of the main milestones achieved, or results delivered
In this period the project has focused on carrying out a strong programme of events and 
activities for the UNFOLD Communities of Practice (CoPs), while maintaining and raising 
the awareness of the project and the LD specification.
Key indicators include
• Membership increased from 308 to 519
• Communication with the membership maintained with regular email updates, and 
postings to the UNFOLD web site, and forum activity.
• The fulfilment of the schedule of CoP meetings set out in the workplan. Three 
meetings of three days each were held, including one held over from the previous 
reporting period. An additional two day meeting was held in France to encourage 
participation from the French community.
• Successful completion of the Project Review, with acceptance of all project 
deliverables.
• A strong programme of participation in conferences with the publication of three 
peer reviewed papers explicitly based on UNFOLD activities. 
• Development of resources to support members in working with Learning Design, 
including 36 commented Units of Learning. 
• Evaluation activities continued according to the UNFOLD evaluation plan.
Interest in UNFOLD has been high from around the world, with strong participation in 
UNFOLD events from Canada and Australia, and invitations being received for UNFOLD 
to travel to Russia, Canada and Brazil.
Problems encountered and decisions taken
No significant problems have been found in this period. Two minor points are indicated 
here.
 The review, very positive in general terms, indicated that we could be exploiting more 
fully the success stories of the project, which we were not doing, fully concentrated in the 
success of the ongoing events. The success stories from UNFOLD have been collected, 
and it is intended to use this for the final phase of the project. The reporting on the 
UNFOLD activities in this MR already includes success parameters indicated in the 
review.
The resource consumption pattern of the consortium has been different from what 
originally was conceived. A board meeting was held to decide policy for planning the 
expenditure for the final phase of the project, and priority was given to 
• preparing a publication focused on presenting IMS LD and the results of UNFOLD 
to industry
• strengthening the resources which the project provides participants, in particular the 
practical examples and learning activities
• providing additional resources for travel to the expanded schedule of events, and 
ensuring a high profile final event.
Conclusive statement on correspondence between planned project progress (as detailed in 
the Project Programme) and actual accomplishments.
Project work is on schedule, and well placed for successful completion in the final six 
months of project activity. There is a minor delay in the second evaluation report, which 
will be submitted following the summer break.
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4. Work progress overview by work-packages
In this reporting period the active work-packages were
WP 4 Facilitating communities
WP 5 Conferences studies and symposia
WP 6 Evaluation
4.1 Work-package 4 CoP Facilitation 
Objectives for the reporting period 
- To ensure the smooth and effective running of the UNFOLD CoPs, signing up members 
and building commitment to the Communities of Practice from the participants
- To provide a stimulating and productive online working environment, with appropriate 
resources, documentation and online support.
- To facilitate the definition of research lines and valuable research outcomes.
Achievements
Running the CoPs.
The membership of the  CoPs has risen to 308 at the start of the reporting period to 518 at 
the close, with a similar rise in registration on the learning activities and forums server. 
The front page of the project website was frequently updated to display news about 
Learning Design and project updates. This information was also selected and compiled into 
16 bulletins which were sent out to members. 
´
Two new communities were identified and supported: PhD researchers, and the 
Francophone community. Both these initiatives were taken following requests from the 
membership.
Web presence: The project web presence was developed, and additional resources were 
posted on the project website at www.unfold-project.net site and on the associated 
Learning Networks for Learning Design (LN4LD) at moodle.learningnetworks.org. At the 
end of the previous reporting period it had been decided to concentrate the learning 
activities and commented examples on the LN4LD site, and to maintain the forums on the 
main project website, but this did not prove to be an optimal solution. The LD specification 
is still relatively new, and tools are only now appearing in 2005, so the majority of 
participants in UNFOLD are still in learning mode, rather than being skilled practitioners. 
Consequently there has been a lot of interaction around the LN4LD learning activities, 
which has diluted the focus on the forums in the main project website. As a result the 
forums have now been moved to the LN4LD site, and so all the communicative 
functionality provided for members is now concentrated on that site: forums. The main 
project website will retain the function of providing information about Learning Design, 
the project, and the CoPs, and also provide the mechanism for joining. The first indications 
are that this is proving to be an improved solution.
unfold_d6-3_29jul05.pdf 6/44
UNFOLD  FP6/2002/IST/1/507835, D6.3 Half yearly report 3
A tab based interface has been added to the main UNFOLD site in order to facilitate quick 
access to key information. The tab bar links to 
• News
• IMS LD Resources
• Forums and activity nodes (on the LN4LD site)
• Events 
• A tab for the next major event
Forums and repository folders were added for the two newly established CoPs: PhD 
researchers and the Francophone Community.
Engaging with industry
The bulk of UNFOLD participation has come from the academic sector, but efforts to raise 
interest in the industrial has also borne fruit. Industry may be considered in two sectors: 
proprietary and Open Source organisations (leaving aside Open Source projects funded by 
educational institutions and projects).
Developers of two proprietary LD systems have demonstrated their systems at UNFOLD 
events in this period (Chronotech and Cosmos), while another (Intrallect) are lined up for 
the next CoP meeting. Initial contact has been established with BlackBoard to see if they 
are willing to reveal some of their work with LD to UNFOLD participants. Moreover a 
total of 46 representatives of commercial organisations have attended UNFOLD face to 
face events. 
Strong participation has also been seen from independent Open Source organisations who 
are major players in the education market, including meetings with LAMS, Moodle, 
Boddington and .LRN. These contacts have led to the identification of a need for an 
extension to Learning Design to meet the needs for additional services used by these 
providers, which includes both LAMS and Moodle. It is hoped that this working group will 
produce a recommendation for publication and submission to IMS before the end of the 
project.
To build on this work it has been decided to produce a final publication directed at the 
industrial sector, with an introduction to LD, a summary of the outcomes of UNFOLD and 
a description of the route to adoption.
Facilitating research lines
The project has identified the development of templates and patterns for Learning Design 
as one of the keys to successful adoption of the specification. This has been reflected in 
discussion documents, an online event, the development of a methodology for template 
development and a focus on this issue at UNFOLD in person events, especially the Braga 
CoP meeting which had this as a specific theme. This effort has brought together a number 
of research groups who had not had previous contact with each other, most notably the 
Dialog+ team based in Southampton, the LearningMapR team in Canada, LAMS from 
Australia, the 8 LEM team in Liège, the Collage project from Spain, NetUniversité from 
France, and the work being carried out by OUNL. This has led to a sharing of approaches 
and techniques which increase the effectiveness of the research groups involved, and 
creates a common understanding of the issues to be addressed.
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4.2: Work-package 5 Conferences, symposia and studies
Specific objectives for this reporting period
- To organise face to face UNFOLD events for user groups.
- To draw out and report on the outcomes of UNFOLD activities, and report on UNFOLD 
activities to the wider user group through conferences and publications
- To facilitate and coordinate research within and amongst the CoPs.
UNFOLD CoP events
The UNFOLD events are scheduled to be held quarterly, but in this reporting period three 
were held, including one held over from the previous period. In addition an event was held 
in France in order to build on the interest being shown in the French speaking community. 
These were as follows:
Location Date Attendees
Valkenburg, 
Netherlands
16-02-05  -  18-02-05 75
Barcelona, 
Spain
01-04-05  -  03-04-05 50
Braga, Portugal 29-06-05  -  01-07-05 67
Additional 
Paris meeting
31-03-05  -  01-04-05 41
As may be seen, attendance was strong, and at both Valkenburg and Braga the meetings 
were fully subscribed. The attendance at the Paris meeting was stronger than indicated, 
reaching 60 people, but not all were registered.
Draw out and report on UNFOLD activities
All the three day meetings were documented on the web, and the three scheduled CoP 
meetings were followed up by online discussions which are also posted on the UNFOLD 
servers. The URLs for this material are available in the events table in section seven of this 
report
Three papers were published in peer reviewed journals which draw directly on UNFOLD 
activities, and these are provided as an appendix to the deliverable D7.2, UNFOLD 
outcomes 2. The project also provided invited participants in four other events in the 
period. These are also detailed in the events table below.
Facilitate and coordinate research
The project has established a collaboration with the PROLEARN Network of Excellence 
and is hosting a joint conference in Valkenburg at on "Current research on IMS Learning 
Design" in September 2005. Papers accepted for presentation at the workshop are to be 
published in the Special Issue on Learning Design of the IEEE journal Educational 
Technology & Society. UNFOLD has been responsible for the call, and for reviewing the 
papers. The call is now closed and the list of papers for publication will soon be 
announced.
The programme of events for the final six months of the project.
A strong programme of events has been prepared for the final six months of the project. 
unfold_d6-3_29jul05.pdf 8/44
UNFOLD  FP6/2002/IST/1/507835, D6.3 Half yearly report 3
The two scheduled CoP meetings will be held: one in Glasgow in October and the final 
CoP event in Berlin in December.
The project is also meeting the requirement in the workplan for UNFOLD conference 
participation (and indeed exceeding it) by 
• organising the UNFOLD-PROLEARN conference mentioned in the previous 
paragraph, 
• collaborating with the SIGOSSEE and JOIN projects in running conference on 
Open Source in Education to be held in Heerlen in November.
• Running a strand in the OnlineEduca conference in Berlin in December
• Running a workshop in the EUCEN Autumn Conference in Rome.
• Running a session at the LORNET conference in Vancouver
It is also planned to participate in a number of other events, including ALTc in Manchester 
and SPDECE II in Barcelona.
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4.3: Work-package 6 Evaluation
Specific objectives (for the reporting period)
In the first part of this reporting period the evaluation team analysed the results of the first 
six month period of evaluation, and developed the second evaluation action plan. This took 
into account both the results so far achieved, and the framework set out in the evaluation 
plan for the project.
Within this context the following specific objectives were established for the reporting 
period:
- Evaluation of CoP events
- Analysis of log files
- Usability evaluation of UNFOLD web sites
- Interviews with UNFOLD members
- Assessment of LD adoption
Achievements 
Evaluation of CoP events. For each of the UNFOLD events evaluation forms were 
distributed, the results collated and a report prepared. 
Analysis of log files: Data has been gathered from the project servers, and is currently 
being analysed.
Usability of UNFOLD websites: A programme of usability trials was established, the 
instruments prepared and the trials scheduled. The trials are currently underway and will be 
completed before the summer break.
Interviews with UNFOLD members: A list of 29 potential interviewees from among the 
membership was established, focusing on some of those who have been consistently 
involved. A semi-structured interview script was developed, and the work distributed 
between the partners. At the time of writing 9 interviews have been carried out, and a 
schedule has been established which will raise this to 15 before the summer break.
Assessment of LD adoption. The project is gathering data with which to evaluate 
adoption of Learning Design, as this provides essential context for the achievement of the 
project. This is ongoing work, and a status report will be provided for the second 
UNFOLD evaluation report.
Progress has been made on all aspects of evaluation. Reports are currently available for the 
Valkenburg, Barcelona and Braga CoP meetings, and Paris meeting and the Madrid 
workshop. In the other evaluation areas work on the specific objectives for this period is 
nearing completion and it is anticipated that it will be completed before August. 
Completion of the second Evaluation report is pending and it will be submitted in 
following the summer break.
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5. Progress by Work-package/Task/Percentage of achievement
 Month
%
achieved 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
WP 1 Management 75% X X X X X X X X X X X X X X X X X X
WP 2 Awareness raising 100% X X X X X X
WP 3 Establishing communities 100% X X X X X X
WP 4 Facilitating communities 66% X X X X X X X X X X X X
WP 5 Conferences studies and symposia 60% X X X X X X X X X
WP 6 Evaluation 71% X X X X X X X X X X X X X X X
WP 7 Sustainability 0%
Legend
 = Workpackage not active
 = Workpackage active, not completed
X X X  = Workpackage active, completed
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6. Issues requiring intervention of Project Officer
None
7. Project Management 
During this period the increased pace of project activities has been reflected in a high level 
of communication between partners. There have been three full project meetings, two 
board meetings, and three online working meetings with the participation of all partners. 
These are detailed in the table below and the minutes are available in the annexes to this 
report. In addition there has been frequent coordination between partners using email and 
telephone.
In this period the following deliverables were submitted:
MR4 Quarterly Mgt Report 4
D6.2 Half yearly report 2
D7.1 UNFOLD outcomes 1
D8.1 Periodic evaluation report 1
The first annual cost statement was also submitted on schedule.
The project review was successfully completed, with the acceptance of all project 
deliverables.
Contractual issues (e.g. change in partner status or project teams)
During this reporting period a contract amendment was processed to correct some 
inconsistencies in the UNFOLD contract.
A name change was completed for partner Bolton Institute, who have become The 
University of Bolton. 
Financial and Administrative deviations
Resource consumption for three of the project partners was rather below that anticipated in 
the workplan. A board meeting was held to address this, and a revised plan has been 
prepared which is submitted together with this report. 
Relevant developments outside the project
There are many developments related to IMS Learning Design, which are too numerous to 
enter into here. A summary of this context for the project will be found in the second 
UNFOLD evaluation report.
Deviations if any and corrective action
None
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Co-operation within the consortium, including project meetings
Participants Event Place Date
Dai Griffiths (FBM-UPF)
Colin Tattersall (OUNL)
Daniel Burgos (OUNL)
Chris Kew (Bolton)
Ana Dias (EUCEN)
Working 
meeting
Online 20/01/05
Dai Griffiths, FBM-UPF, Project Coordinator
Rob Koper, OUNL
Colin Tattersall, OUNL
Daniel Burgos, OUNL
Bill Olivier, Bolton Institute
Chris Kew, Bolton Institute
Lisa Corley, Bolton Institute
Ana Dias, EUCEN
Project 
meeting
Heerlen 15/02/05
Josep Blat, FBM-UPF, Project Manager
Dai Griffiths, FBM-UPF, Project Coordinator
Rob Koper, OUNL
Colin Tattersall, OUNL
Bill Olivier, Bolton
Ana Dias, EUCEN
Board 
meeting
Maastricht 17/02/05
Dai Griffiths, FBM-UPF, Project Coordinator
Colin Tattersall, OUNL
Chris Kew, Bolton Institute
Ana Dias, EUCEN
Working 
meeting
Online 08/03/05
Dai Griffiths
Chris Kew
Daniel Burgos
Ana Dias
Davinia Hernandez Leo
Working 
meeting
Online 13/03/05
Josep Blat, Project Manager, FBM-UPF
Dai Griffiths, Project Coordinator, FBM-UPF
Rob Koper, OUNL
Daniel Burgos, OUNL
Chris Kew, The University of Bolton
Lisa Corley, The University of Bolton
Ana Dias, EUCEN
Carme Royo, EUCEN
Project 
meeting
Barcelona 19/04/05
Josep Blat, UPF, Project Manager
Dai Griffiths, UPF,  Project Coordinator
Rob Koper, OUNL
Bill Olivier, The University of Bolton
Ana Dias, EUCEN
Board 
Meeting
Barcelona 21/04/05
Dai Griffiths, Project Coordinator, Universitat Pompeu 
Fabra
Rob Koper, Open University of the Netherlands
Daniel Burgos, Open University of the Netherlands
Chris Kew, University of Bolton
Ana Dias, EUCEN
Project 
meeting
Braga, 
Portugal
14/06/05
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Participation in workshops and/or conferences, publications etc. 
Event Start 
Date
Location UNFOLD activity Web
Prolearn Workshop on 
Personalized Adaptive 
Corporate Learning
13-01-05 UNFOLD presentation on Learning 
Design 
http://www.prolearn-
project.org/news/n0000105.html 
UNFOLD CoP meeting 
(3 days)
16-02-05 Valkenburg The second UNFOLD CoP meeting, with 
a focus on "IMS Learning Design tools: 
Applications to model and run Units of 
Learning"
http://www.unfold-
project.net/about_folder/events/cops/valk/
and
http://moodle.learningnetworks.org/course/vie
w.php?id=24
CETIS Learning Design 
update
04-03-05 Newcastle Presentation and panel discussion http://www.cetis.ac.uk/members/pedagogy/arti
cles/LearningDesign-update05
UNFOLD / AFNOR 
event
(2 days)
31-03-05 Paris A two day meeting in Paris to stimulate 
French participation
http://www.unfold-
project.net:8085/UNFOLD/about_folder/event
s/general/paris/ 
UNFOLD CoP meeting
(3 days) 
 
20-04-05 Barcelona The third UNFOLD CoP meeting. The 
focus was on  "Exploring authoring tools 
for IMS Learning Design"
http://www.unfold-
project.net/about_folder/events/cops/bcna2/ov
erview 
PROLEARN-iClass 03-04-05 Leuven, 
Belgium
Participation in "Learning objects in 
context"
http://www.prolearn-
project.org/news/n0000106.html 
TASELL 25-04-05 Rabat, 
Morocco
Workshop http://www.transfer-
tic.org/candidatures/prog.php?idProgramme=1
46 
EUCEN European 
Conference on Lifelong 
28-04-05 Bergen, 
Norway
Awareness raising and announcement of 
Rome EUCEN workshop. 
http://www.eucen-conf29.uib.no/ 
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Learning
Online Educa Madrid
(1 day)
11-05-05 Madrid UNFOLD Learning Design Workshop http://www.unfold-
project.net/about_folder/events/general/oem/ 
 
elearnexpo Moscow 26-05-05 Moscow Paper, presentation and panel session http://www.elearnexpo.com/moscow/eng/ 
II Jornada Campus 
Virtual UCM
02-06-05 Madrid Presentations and panel session https://campusvirtual.ucm.es/SCRIPT/04-
seminario-2jornada-CV/scripts/serve_home 
and
http://moodle.learningnetworks.org/course/vie
w.php?id=31 
Alt-i-lab 2005 20-06-05 Sheffield 
UK 
Demonstration and panel session 
participation
http://www.imsglobal.org/altilab/ 
and
http://moodle.learningnetworks.org/course/vie
w.php?id=30 
UNFOLD CoP meeting 
(3 days)
29-06-05 Portugal The fourth UNFOLD CoP meeting http://www.unfold-
project.net/about_folder/events/cops/portugal/ 
First International 
Conference on Open 
Source Systems
11-07-05 Genoa Paper presentation http://www.unfold-
project.net/about_folder/events/other/genova/ 
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Griffiths, David; Blat, Josep: The Role Of Teachers In Editing And Authoring Units Of  
Learning Using Ims Learning Design. International Journal on Advanced Technology 
for Learning, Special Session on "Designing Learning Activities: From Content-based to 
Context-based Learning Services”, volume 2, issue 3, October 2005. [http://www.unfold-
project.net/general_resources_folder/teaching/griffiths_atl.pdf]
Griffiths, David; Blat, Josep; Elferink, Raymond; Zondergeld, Sara: Open Source and IMS 
Learning Design: Building the Infrastructure for eLearning. Proceedings of Open Source 
Systems 2005, Genova, 11-15 July 2005. 
[http://oss2005.case.unibz.it/Papers/OES/ES2.pdf]
Hummel, Hans; Burgos, Daniel; Tattersall, Colin; Brouns, Francis; Kurvers, Hub; Koper,  
Rob. Encouraging contributions in Learning Networks using incentive mechanisms.  
Submitted to the Journal of Computer Assisted Learning (JCAL) 
[http://hdl.handle.net/1820/339]
Hummel, Hans; Tattersall, Colin; Burgos, Daniel; Brouns, Francis; Kurvers, Hub; Koper,  
Rob. Critical facilities for active participation in learning networks. Web based 
communities 2005 conference [http://hdl.handle.net/1820/319]
Hummel, Hans; Tattersall, Colin; Burgos, Daniel; Brouns, Francis; Kurvers, Hub; Koper,  
Rob. Critical Facilities for Active Participation in Learning Networks, submitted to the 
International Journal of Web-based Communities (IJWBC), vol. 2 (2005), issue 1 
[http://hdl.handle.net/1820/349] 
Koper, Rob, Burgos, Daniel. Developing advanced units of learning using IMS Learning 
Design level B. International Journal on Advanced Technology for Learning, Special 
Session on "Designing Learning Activities: From Content-based to Context-based 
Learning Services”, volume 2, issue 3, October 2005 [http://hdl.handle.net/1820/333]
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8. Effort breakdown 
Project Acronym and No. UNFOLD FP6/2002/IST/1/507835
6 month period No 1
Period Dates 01/04/04 to 30/06/04
Effort for the reporting period of 6 months
(Person months)
Contractor WP 01
WP 
02
WP 
03
WP 
04
WP 
05
WP 
06
WP 
07 Total
FBM-UPF 1·0 0 0·0 4·9 3·4 3·8 13·1 1·0
OUNL 0·0 0·0 0·0 3·2 2·3 0·4 5·8 0·0
University of Bolton 0·0 0·0 0·0 3·0 1·5 1·5 6·0 0·0
EUCEN 0·0 0·0 0·0 0·5 2·2 0·5 3·2 0·0
Total 1·0 0·0 0·0 11·6 9·4 6·2 28·2 1·0
Cumulative Effort for the Project
(Person months)
Contractor WP 01
WP 
02
WP 
03
WP 
04
WP 
05
WP 
06
WP 
07 Total
FBM-UPF 2·0 1·9 4·9 8·7 7·5 6·4 0·0 31·4
OUNL 0·0 1·8 1·2 5·3 3·5 0·6 0·2 12·6
University of Bolton 0·0 1·1 2·5 5·4 3·5 2·0 0·0 14·5
EUCEN 0·0 3·2 0·0 0·5 4·0 0·5 0·0 8·2
Total 2·0 8·1 8·6 19·8 18·5 9·5 0·2 66·7
We note that the total number of person months worked by partners will vary somewhat 
from that foreseen in the workplan. 
• The total for partner Bolton  will be reduced, because of a delay in contracting 
personnel at the beginning of the project.
• The totals for partners FBM-UPF and EUCEN will be increased because wage 
rates have been lower than anticipated.
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9. Travel list
Partner Reason for 
travel
Date Person Destination
FBM-UPF CoP meeting 14 - 18 / 02 / 05 Josep Blat Valkenburg, NL
FBM-UPF Project review 1 - 3 / 03 / 05 Josep Blat Luxembourg
FBM-UPF Campus Virtual 2 - 3 / 06 / 05 Josep Blat Madrid
FBM-UPF CoP meeting 13 - 21 / 02 / 05 David Griffiths Valkenburg
FBM-UPF Project Review 28 / 02 / 05 - 
02 / 03 / 05
David Griffiths Luxembourg,
FBM-UPF Prolearn-iClass 
workshop
3 - 5 / 03 / 05 David Griffiths Leuven, 
Belgium
FBM-UPF eLearnExpo 25 - 29 / 05 / 05 David Griffiths Moscow
FBM-UPF CoP meeting 13 - 20 / 06 / 05 David Griffiths Braga Portugal
FBM-UPF OSS2005 11 - 15 /07 / 05 David Griffiths Genova
FBM-UPF CoP meeting 13 - 19 / 02 / 05 José Luís 
Santos
Valkenburg, NL
OUNL CoP meeting 16 - 18 / 02 / 05 Rob Koper Valkenburg, NL
OUNL CoP meeting 16 - 18 / 02 / 05 Colin Tattersall Valkenburg, NL
OUNL CoP meeting 16 - 18 / 02 / 05 Daniel Burgos Valkenburg, NL
OUNL UNFOLD event 30 / 03 / 05
02 / 04 / 05
Daniel Burgos Paris
OUNL Project Review 1 - 3 / 03 / 05 Colin Tattersall Luxembourg
OUNL CoP meeting 18 - 22 / 04 / 05 Rob Koper Barcelona
OUNL CoP meeting 18 - 22 / 04 / 05 Daniel Burgos Barcelona
OUNL Online Educa 18 - 22 / 04 / 05 Daniel Burgos Madrid
OUNL OTEC meeting 30 / 05 / 05 -
03 / 06 / 05
Colin Tattersall Wadern, 
Germany
OUNL Campus Virtual 02 - 03 / 06 / 05 Daniel Burgos Madrid
OUNL Alt-i -Lab 20 - 24 / 06 / 05 Colin Tattersall Sheffield, UK
OUNL CoP meeting 13 - 17 /06 / 05 Rob Koper Braga, Portugal
OUNL CoP meeting 13 - 17 /06 / 05 Daniel Burgos Braga, Portugal
Bolton CoP meeting 13 - 18 / 03 / 05 Chris Kew Valkenburg, NL
Bolton LD Update 04 / 03 / 05 Chris Kew Newcastle
Bolton UNFOLD event 30 / 03 / 05
02 / 04 / 05
Chris Kew Paris
Bolton CoP meeting 18 - 22 / 04 / 05 Chris Kew Barcelona
Bolton Rabat Chris Kew Rabat
Bolton CoP meeting 13 - 18 / 06 / 05 Chris Kew Braga, PT
EUCEN CoP meeting 13 - 18 / 03 / 05 Ana Dias Valkenburg, NL
EUCEN Project Review 1 - 3 / 03 / 05 Ana Dias Luxembourg
EUCEN CoP meeting 18 - 22 / 04 / 05 Ana Dias Barcelona
EUCEN CoP meeting 13 - 17 /06 / 05 Ana Dias Braga, PT
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10. Annexes
Annex 1: Summary of UNFOLD achievement
Prepared by Dai Griffiths, and updated as of 20th July 2005
Membership of UNFOLD
The membership of the UNFOLD project is constituted by those people who have 
chosen to register with the www.unfold-project.net website. They obtain access to 
members only areas of the site, and receive regular email updates on project activities. 
The Communities of Practice were launched in July 2004, and by 2nd September 2004 
there were 140 members, rising to 516 by July 2005, as shown in the following graphic.
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Membership of www.unfold-project.net from September 2004 to July 2005
In response to requests from users two additional communities have been established: a 
French community and a PhD researchers community. At the time of writing these 
members were distributed as follows (as can be seen, a many participants are member of 
more than one community).
Community Membership
Systems Developers 243
Learning Designers 210
Teachers and Learning Providers 257
French 49
PhD 39
Recipients of mailing list only 118
Membership of the UNFOLD Communities of Practice, 20th June 2005
All members receive Email project updates and LD news.
UNFOLD also has a site at Learning Networks for Learning Design, maintained by 
OUNL. This is used for the UNFOLD forums and for learning activities related to 
Learning Design. This has 615 members.
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Awareness of the UNFOLD web presence
Statistics on the hits showing on Google for both Learning Design and the UNFOLD 
have been maintained. These show a substantial increase in awareness of the project in 
the year since the launch of activities. Unfortunately the criteria used by Google for 
calculating hits has not remained stable, making it difficult to draw conclusions. When 
this became clear the project also started tracking the results on Yahoo. As a result the 
absolute numbers are not significant, but the ratio between hits for hits for LD and for 
UNFOLD suggests a high and increasing degree of web awareness. There appears to be 
a pattern in which the launch of the project created awareness of UNFOLD. This was 
followed by a period in which awareness of LD increased faster than awareness of 
UNFOLD. More recently the heavy programme of UNFOLD events seems to have 
reversed this trend, and UNFOLD is increasingly prominent.
a) GOOGLE: Hits for UNFOLD as a percentage of hits for Learning Design
b) YAHOO: Hits for UNFOLD as a percentage of hits for Learning Design
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Attendees at UNFOLD activities
UNFOLD events are open to anyone interested in the adoption of LD (although 
attendees at UNFOLD Community of Practice meetings are expected to register as 
members).
There have been 323 attendances at UNFOLD Community of Practice meetings and 
workshops, by 243 people. Thus 33% of attendances have been return visits by those 
who have participated in earlier events. there is  in UNFOLD workshops and 
Communities of Practice meetings, up to April 2005 many of whom have attended more 
than one event. Note that these figures do not include the numerous presentations by 
UNFOLD at events and conferences organised by other institutions and projects.
Attendees by 
country of origin
Netherlands 64
Spain 34
France 28
UK 28
Italy 12
Lithuania 12
Germany 9
Russian Federation 9
Canada 8
Belgium 6
Greece 4
Norway 4
Portugal 4
Switzerland 4
Austria, Bulgaria. Estonia, 
Hungary, Iceland. Ireland, 
Romania, Saudi Arabia, Sweden 
Taiwan, Turkey, USA
18
Total 243
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Attendance at UNFOLD CoP
meetings and workshops
CoP meetings
Dagstuhl 19
Barcelona 2004 35
Paris 40
Valkenburg 75
Barcelona 2005 50
Workshops
Sestri 18
Kaunas 17
EADTU 39
Berlin 30
Total meetings and 
workshops 323
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Coordination with other projects
The UNFOLD project has made it a priority to contact the other projects and to bring them together, with a particular focus on those funded by 
the IST programme. The response has been very encouraging, and the following table shows how seventeen projects have been involved. 
UNFOLD has also participated in the European Commission’s information days and concertation meetings.
Project Institution / 
Funding body
Project focus UNFOLD activity
8LEM LABset, Université de 
Liège
Methodology to help teachers and trainers to conceive and/or describe 
teaching sequences and strategies. Provides possible structure for 
development of IMS LD templates and patterns.
Participation in UNFOLD events and 
online activity
ACETS JISC, Investigating pedagogical use of reusable learning objects. Participation in UNFOLD events and 
online activity
ALFANET EC IST programme Developing a set of components for e-learning providers using 
personalisation and adaptation.
Participation in UNFOLD events and 
demonstration of software
COLLAGE GSIC/EMIC, 
University of 
Valladolid 
Helps users in the process of creating their own (collaborative) Learning 
Designs starting with existing patterns.
Participation in UNFOLD events
GRIDCOLE University of 
Valladolid
Uses IMS-LD to provide formal description of teaching-learning processes, 
and 
Open Grid Services Architecture (OGSA) to define a service-oriented 
structure for grid computing environments
Participation in UNFOLD events
COPRAS IST Support Action Provides supporting in moving the outcomes of IST projects through the 
standardisation process
UNFOLD attendance at COPRAS 
meeting 
DialogPlus US National Science 
Foundation / JISC
Developing and deploying reusable digital learning nuggets through the 
Alexandria Digital Library. A tool has been developed to help teachers to 
define learning activities through a taxonomy.
Participation in UNFOLD events, 
online activities, and demonstration 
of tools.
Editeur de 
parcours 
grafique
Laboratoire 
d’informatique de Paris 
6 & AIDA (NoE 
Kaleidoscope)
A learning unit editor and a simulator based on the IMS LD model. Participation in CoP meeting
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ELeGI IST Technology 
Enhanced Learning 
Integrated Project
Defining and implementing an advanced service-oriented Grid based 
software architecture for learning. It is anticipated that this will integrate 
IMS LD.
Focused 1·5 day seminar provided by 
UNFOLD, participation in UNFOLD 
CoP meeting
ELF 
(ELearning 
Framework)
JISC funded initiative An initiative by JISC, DEST, Carnegie Mellon Learning Services 
Architecture Lab and others to build a common approach to Service Oriented 
Architectures for education. See here for relevance to LD.
Participation in UNFOLD events
FREMA JISC funded project Developing a reference model for systems in the Assessment Domain that 
are built on top of Service-Oriented Architectures, such as Web Services and 
the Grid, and in particular the JISC e-Learning Framework (ELF).
Participation in UNFOLD events
iClass IST Technology 
Enhanced Learning 
Integrated Project
Developing an intelligent cognitive-based open learning system and 
environment. This includes the ASK-LDT editor, which generates UOLs 
compliant with  IMS LD Level B
Participation in UNFOLD events and 
demonstration of applications
Kaleidoscope IST Technology 
Enhanced Network of 
Excellence
Brings together European teams in technology-enhanced learning, 
comprising more than 800 researchers.
Concertation, participation by 
members in CoP meeting.
LADIE JISC funded project The LADIE ELF reference model project is mapping the Learning Activity 
Domain to the ELF, through the consideration of the design, construction 
and execution of learning activities
Participation in UNFOLD events
Prolearn IST Technology 
Enhanced Network of 
Excellence
Seeking to bridge the gap between research and education at universities, 
and training and continuous education that is provided for and within 
companies.
UNFOLD participation in 2 
PROLEARN events, PROLEARN 
participation in 2 UNFOLD events, 
joint organisation of 2 seminars.
SAKAI Consortium of 
universities supported 
by Mellon foundation
US based community source software development effort to design, build 
and deploy a new Collaboration and Learning Environment for higher 
education. It incorporates the MIT Open Knowledge Initiative.
Meetings
TELCERT EC IST TEL Development of test suite for IMS specifications Concertation
TELL EC Elearning 
Programme
Will produce design patterns for networked supported collaborative learning 
which will be stored into a pattern repository. It is anticipated that IMS LD 
will play a role in this. 
Participation in UNFOLD events
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Tools coordination
At the present stage in the implementation and adoption of IMS Learning Design the availability of tools is a key factor. UNFOLD has taken an 
active role in bringing together various tools developers, and providing an environment within which developers can make their work known, 
and have exchanges with the user group. The eighteen tools developers who have been active in UNFOLD are include the principal initiatives 
around the world, as follows:
Name Producer Type Availability IMS LD 
Level
UNFOLD participation
aL.Fanet LD Editor aL.Fanet project General purpose tree editor, based 
on Groove
Beta, no release 
scheduled
A Demonstration at CoP meeting
ASK-LDT Editor iClass project Includes drag and drop interface 
for templates
Due for release summer 
2005
A, B Workshop at CoP meeting
Boddington Boddington Open 
Source Project
Virtual Learning Environment Interest shown in 
adopting IMS LD
Participation in Braga CoP 
meeting
CASLO University Carlos 
III, Madrid
Environment for collaboration in 
development of learning objects
Under development Presentation at CoP meeting
CopperAuthor Editor Open University of 
the Netherlands
General purpose  LD editor Open Source. 
SourceForge
A Workshop at CoP meeting
Coppercore Learning 
Design Engine
OUNL Core of Learning Design player Open Source. Version 
2.2.2 available
A, B. C Workshops at CoP meetings 
and other events
COSMOS Editor Yongwu Miao, General purpose tree based editor Proprietary. Beta, 
unreleased
A, B, C Workshop at CoP meeting
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DialogPlus Toolkit DialogPlus project Taxonomy of learning activities, 
with LD export
Download, LD export und 
development
Workshop at CoP meeting
EduCreator Editor Chronotech General purpose editor Proprietary, Unreleased A Demonstration at CoP meeting
elive Editor elive Distant from specification, 
specialised editor
Proprietary Under 
development
Online participation
Komposer Editor GTK Press Specialised tree editor, linked to 
high level Word based resource 
authoring.
Proprietary. IMS-LD level 
A Under development
Online participation
LAMS LAMS Foundation Learning Activity Management 
System with IMS LD Level A 
export
Open Source IMS Level 
A import – export due 
2005
Participation in CoP meetings
.LRN Learning 
Management System
.LRN Consortium The world's most widely adopted 
enterprise-class open-source 
software for supporting learning 
and research
Interest  shown  in 
adopting IMS LD
Meeting with leading members
LearninMapR University of 
Waterloo LT3 
Centre
Pedagogical design tool using LD 
templates
System established and 12 
templates available.
A, B, C Participation in UNFOLD CoP 
meeting and online events
LionShare LionShare project 
in the USA
Peer to Peer repository. Support 
for LD is proposed
Open Source download Videoconference at Dagstuhl 
CoP meeting
Moodle Moodle Learning Management System Working group Working session at CoP 
unfold_d6-3_29jul05.pdf 25/44
UNFOLD  FP6/2002/IST/1/507835, D6.23 Half yearly report 23
established meeting
MotPlus Editor LICEF, Université 
de Quebec
Distant from specification, general 
purpose graphical editor
 MOTPlus 1.4.2 with IMS 
LD level A export available A Workshop at CoP meeting
NetUniversité CEPIAH 
project
 University of 
Technology of 
Compiegne (UTC)
A portal supporting creation of 
educational web sites using 
scenarios represented in IMS LD. 
 University of Technology 
of Compiegne (UTC)
A, B, C Participation in UNFOLD Paris 
event and Braga CoP meeting
RELOAD LD Editor RELOAD project General purpose tree editor. Have 
a look at the video demonstration.
Open Source Version 2.0 
available
A, B, C Workshops at CoP meetings 
and other events
SCOPE  Library SCOPE project Learning Design Level A Java 
library
Open Source Beta 1.0 
download
A Participation in CoP meetings
SLED Player OU UK and OUNLService based LD player built on 
CopperCore
Demo available Participation in CoP meetings
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Industry
IMS LD has its origins in public education, and this remains the area in which it has 
greatest strength. Nevertheless, UNFOLD has been aware throughout it’s activity of the 
need to reach the industrial sector. The project was launched to the industrial user group 
at the eLig (eLearning Industry Group) conference held jointly with EADTU (European 
Association of Distance Teaching Universities). The project has also maintained close 
contacts with PROLEARN, a network of excellence established explicitly to connect 
academic and industrial work in the area of eLearning. 
Developers of commercial applications have been invited to attend events wherever 
possible, resulting in the participation of Chronotech, elive, Cosmos and GTK Press. 
Contact has also been established with BlackBoard. The majority of development 
efforts in the LD area are Open Source, and many of these are funded by educational 
institutions or grants from education authorities. There are, however, a large number of 
independent Open Source organisations who are major players in the education market. 
UNFOLD has been in contact with a number of these, including LAMS, Moodle, 
Boddington and .LRN. 
The collaboration established with the PROLEARN network of excellence has been 
significant, as it has enabled the project to obtain access to the PROLEARN network, 
which is explicitly designed to link academic and industrial expertise in education and 
training. In addition project awareness raising activities have given high priority to the 
industrial sector. As a result of these efforts there has been a significant industrial 
participation in UNFOLD events, as shown in the following table of industrial 
organisations which have sent one or more representatives to one or more events.
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Company Country
Fachhochschule Vorarlberg Gmbh Austria
GTK Press Canada
AFIDE France
AIRBUS France
Aska France
CESI On Line France
Ferand Beghin, eLearning Consultant France
InWent GmbH / Internationale Weiterbildung und Entwicklung GmbH Germany
ANOVA Multimedia Studios GmbH Germany
Capacity Building International Germany
Fraunhofer FIT Germany
InWent GmbH / Internationale Weiterbildung und Entwicklung GmbH Germany
MOU SA Greece
Bifröst School of Business Iceland
Didagroup Italy
Euform.it Italy
Garamond srl Italy
Giunti Interactive Labs Italy
Berg Interactive Media and Communication Netherlands
CED-Groep Rotterdam Netherlands
Chronotech Netherlands
Deskjob Netherlands
Edugolive Netherlands
ETINE IT & Education Services Netherlands
Kennisnet Netherlands
LogicaCMG Netherlands
MemoTrainer BV Netherlands
Sofos Consultancy Amsterdam Netherlands
The Mediator Group Netherlands
Threeships enterprises bv Netherlands
Turpin Vision bv Netherlands
WeistraConsult Netherlands
wynneconsult Netherlands
Fronter AS Norway
it:solutions Norway
SIVECO Romania Romania
Evintia Spain
Master-D Spain
Pedagogia Interactiva eLearning Consultancy Spain
Sadiel Spain
SEGI-Consulting Spain
www.a3net.net Spain
Institute for Information Industry Taiwan
Siemens Business Services Turkey
Nelson Thornes Publishers UK
NETg (a Thompson Learning Company) Worldwide
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Annex 2: Summary planned expenditure, as of June 30th 2005
At the UNFOLD Board Meeting in Braga (see below for minutes) project expenditure 
was reviewed and plans put in place for the remainder of the project. The results of this 
review are summarised below.
Financial resources detailed breakdown
 FBM-UPF OUNL
University 
of Bolton EUCEN Total
1. Personnel 139.333,00 94.693,00 121.800,00 29.425,00 385.251,00 
2. Equipment 6.767,00 2.666,00 2.666,00 2.000,00 14.099,00 
3. Software & consumables 2.500,00 1.800,00 1.800,00  6.100,00 
4. Travel & Subsistence 10.000,00 8.000,00 8.000,00 8.000,00 34.000,00 
5. Other costs 22.571,00 16.549,00 16.549,00 16.549,00 72.217,00 
6. Overheads 36.234,00 24.742,00 30.163,00 11.195,00 102.333,00 
7. Total costs 217.405,00 148.449,00 180.978,00 67.169,00 614.000,00 
8. EC grant 100% 217.405,00 148.449,00 180.978,00 67.169,00 614.000,00 
 
MANAGEMENT costs FBM-UPF OUNL
Bolton
Institute EUCEN Total
9. Personnel 14.000,00     
10. Travel and subsistence      
11. Audit certificates 8.000,00 8.000,00 8.000,00 8.000,00 32.000,00 
12. Management subtotal 22.000,00 8.000,00 8.000,00 8.000,00 46.000,00 
GRAND TOTAL 239.405,00 156.449,00 188.978,00 75.169,00 660.000,00 
Projection of spending plans, as of 31st June 2005
 FBM-UPF OUNL
University 
of Bolton EUCEN Total
1. Personnel 155.836,17 94.693,95 91.309,37 29.425,00 371.264,49 
2. Equipment 6.968,70 2.666,00 2.666,00 1.112,68 13.413,38 
3. Software & consumables 0,00 1.800,00 0,00 27,14 1.827,14 
4. Travel & Subsistence 21.134,76 16.500,86 24.344,96 15.578,00 77.558,58 
5. Other costs 2.438,23 8.047,97 34.020,85 4.400,00 48.907,05 
6. Overheads 37.275,57 24.741,76 30.468,24 10.108,56 102.594,13 
7. Total costs 223.653,43 148.450,54 182.809,41 60.651,38 615.564,76 
8. EC grant 100% 223.653,43 148.450,54 182.809,41 60.651,38 615.564,76 
 
MANAGEMENT costs FBM-UPF OUNL
University
of Bolton EUCEN Total
9. Personnel 13.953,71    13.953,71 
10. Travel and subsistence      
11. Audit certificates 2.000,00 8.000,00 4.241,78 1.476,00 15.717,78 
12. Management subtotal 15.953,71 8.000,00 4.241,78 1.476,00 29.671,49 
GRAND TOTAL 239.607,14 156.450,54 187.051,19 62.127,38 645.236,25 
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 Projected changes to budget categories
 FBM-UPF OUNL
University  
of Bolton EUCEN Total
1. Personnel +16.503,17 +0,95 -30.490,63 0,00 -13.986,51 
2. Equipment +201,70 0,00 0,00 -887,32 -685,62 
3. Software & consumables -2.500,00 0,00 -1.800,00 +27,14 -4.272,86 
4. Travel & Subsistence +11.134,76 +8.500,86 +16.344,96 +7.578,00 +43.558,58 
5. Other costs -20.132,77 -8.501,03 +17.471,85 -12.149,00 -23.309,95 
6. Overheads +1.041,57 -0,24 +305,24 -1.086,44 +261,13 
7. Total costs +6.248,43 +1,54 +1.831,41 -6.517,62 +1.564,76 
8. EC grant 100% +6.248,43 +1,54 +1.831,41 -6.517,62 +1.564,76 
 
MANAGEMENT costs FBM-UPF OUNL
University
of Bolton EUCEN Total
9. Personnel -46,29 0,00 0,00 0,00 +13.953,71 
10. Travel and subsistence 0,00 0,00 0,00 0,00 0,00 
11. Audit certificates -6.000,00 0,00 -3.758,22 -6.524,00 -16.282,22 
12. Management subtotal -6.046,29 0,00 -3.758,22 -6.524,00 -16.328,51 
GRAND TOTAL +202,14 +1,54 -1.926,81 -13.041,62 -14.763,75 
The principal adjustments which have been made in spending plans are as follows:
Personnel: Personnel expenditure is lower than anticipated in the University of Bolton, 
because of delays in contracting staff at the beginning of the project. Expenditure in 
FBM-UPF is somewhat above planned, reflecting increased project effort.
Travel and subsistence is higher than anticipated. This is because the number of 
UNFOLD events has been increased substantially, and the demand for UNFOLD 
participation in events organised by other organisations has also been strong. Some 
transfers of funds may be necessary, depending on affiliation of the personnel attending 
events.
Other costs, which covers the organisation of UNFOLD events, are lower than planned. 
This is because all CoP meetings have been hosted by project partners. Similarly 
additional events addressed to the communities have been at locations provided free of 
charge. 
The exception to this trend is University of Bolton, where a substantial allocation has 
been made to support the final UNFOLD event in Berlin, and associated final 
publication. The management of this allocation may require budget transfers between 
partners.
Audit certificates: The cost of audit certificates has been less than planned, and the 
budget reallocated to other categories.
There are small non-allocated percentages in the budgets of University of Bolton and 
EUCEN, and the project is studying the possible reallocation of this funding within the 
consortium.
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Annex 3: Minutes of Project Board meetings
Annex 3.1 Maastricht, 17th February 2005
PRESENT
Josep Blat, FBM-UPF, Project Manager
Dai Griffiths, FBM-UPF, Project Coordinator
Rob Koper, OUNL
Colin Tattersall, OUNL
Bill Olivier, Bolton
Ana Dias, EUCEN
The meeting opened at 21.00
1. Review of project progress
The board agreed that the project was making satisfactory progress, with a high degree 
of interest in project events and resources.
2. Approval of deliverables
The board accepts the following three deliverables.
    - D 5, Establishment of CoPs. 11th September 2004
    - D 4. Awareness raising report. 9th November 2004
    - Progress Report 3.  29th December 2004
The Month 12 deliverables were provisionally accepted, but will be peer reviewed prior 
to final approval.
3. Main issues of on-going and pending work
It was noted that while a number of SMEs have been involved, the relationship with 
industry needs clarification.
It was also pointed out that the project needs to make the indirect results more visible, 
i.e. the results produced by people who are related to UNFOLD. 
It was agreed that the project would contact Online Educa Berlin to establish an 
UNFOLD presence in the conference programme where project outcomes could be 
disseminated to a wider audience, and the sustainability proposals made public.
4. Planning for sustainability
The options for sustainability were considered in general terms but no decisions were 
taken. The board will reconsider the issue at the next meeting, when the start of the 
sustainability workpackage will be nearer.
5. Any other business.
It was noted that their is still a large amount budget in the other costs category which 
covers CoP meetings, while the travel budget is under pressure. This is due to low costs 
incurred in the first CoP meeting, and a higher than anticipated number of events being 
organised by the project. The Project Coordinator was asked to examine the options for 
dealing with this imbalance.
The meeting closed at 23.00
Annex 3.2 Minutes of UNFOLD Board extraordinary meeting Barcelona, 21st April  
2005
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PRESENT
Josep Blat, UPF, Project Manager
Dai Griffiths, UPF,  Project Coordinator
Rob Koper, OUNL
Bill Olivier, The University of Bolton
Ana Dias, EUCEN
The meeting commenced at 14.30
1. The principal business on the agenda was to examine the underspend on the project 
and to plan for action to make full and effective use of the budget. 
1.1. It was agreed to prepare budget estimates for the remainder of the project, to be sent 
to the project coordinator by 21st May 2005.
These estimates should include all categories of project spending, including events to be 
organised. The outstanding balance will be used to create a high profile final event in 
Berlin to coincide with Online Educa.
1.2. The particular situation of EUCEN was discussed. EUCEN have used almost all 
their person months, but have not used their full personnel budget, because the wage 
rate is lower than anticipated. The Project Manager expressed his view that this was not 
problematic, and that EUCEN should take on more person months than those originally 
planned for. Partner UPF finds itself in a similar situation, though less pronounced. 
The project officer will be informed of this in the forthcoming Progress Report.
1.3 It was approved that EUCEN should use some of their budget to provide bursaries 
for participants to attend UNFOLD events. This could be the Rome workshop, but need 
not necessarily be so. The meeting suggested that a figure in the region of 2500 Euros 
would be an appropriate total, but the details can be discussed further by eMail.
2.  Project websites
2.1 The project coordinator observed that the confusion between the two UNFOLD 
websites (www.unfold-project.net and moodle.learningnetworks.org) worsened in 
recent months. In September 2004 a decision was taken to concentrate forum interaction 
on the UNFOLD web, and to use the Moodle server for Activity Nodes where 
participants would engage in learning activities. The learning activities have proved to 
be very successful, and online interactions have developed around them. This may be 
inevitable given that most members are still learning about the specification. 
It was agreed that UPF and OUNL would coordinate to evaluate the possibility of 
moving all the online activities onto the Moodle server together with the Activity 
Nodes, and to maintain the UNFOLD server for all other project functions. 
2.2 It was proposed by Rob Koper that a valuable function which the project web could 
perform would be to act as a portal providing windows on all the LD related sites 
around the world. 
It was agreed that UPF would explore the cost of implementing such a system, and 
report back to the board.
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2.3 It is noted that Learning Networks will continue its life after the end of the project 
under the aegis of the OUNL. It was also noted that a portal system, together with an 
opt-in mailing list, requires no maintenance. Thus the measures in 2.1 and 2.2 are also 
seen as first steps towards a sustainable framework for continuing the work of 
UNFOLD beyond the end of project funding.
3. It was agreed to form a committee with members from all partners to organise the 
Berlin final CoP event. This will be constituted by the end of May.
4. It was noted that it is important for the organisers of all events to be aware of the 
need for evaluation. If for some reason this is not done, evaluation forms should be 
delivered by eMail to participants.
5. The board discussed if the contacts between UNFOLD and the reviewer Demetrios 
Sampson were too close for him to remain an appropriate person to assess the project. It 
was decided that the contacts were those normal between researchers working in the 
same field, and it was pointed out that Mr Sampson has not attended any UNFOLD 
events. It was agreed that no action is required on this issue.
The meeting closed at 15.30
David Griffiths
UNFOLD Project Coordinator
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Annex 4: Minutes of Project meetings
Annex 4.1 Minutes of UNFOLD working meeting
20th January 2005 Telephone conference
Present
Dai Griffiths (FBM-UPF)
Colin Tattersall (OUNL)
Daniel Burgos (OUNL)
Chris Kew (Bolton)
Ana Dias (EUCEN)
1. Completion of deliverables (see Dai's document of Friday 14th)
Dai Griffiths informed the partners that he has created an area on the Plone server for 
project documentation. Reviewers will be given access to this area when the Project 
Officer asks us to provide the documentation. 
The preparation of documentation seems to be on track, but there is still substantial 
work to do in preparing final versions and on the reports.
One specific issue is the benchmarking study of the present state of LD. It was agreed to 
work on the spreadsheet structure prepared by Dai, and then to forward it to the OUNL 
team in Dagstuhl on the 26th, so that they can add any additional items which they can 
identify.
2. Project review (see Dai Griffiths' document of Friday 14th)
The coordinator described the proposed review procedure.
The provisional agenda was approved, and partners allocated tasks, as follows.
9:00 - 9:15 Briefing PO/Reviewers
Brief summary of project (UPF)
Technical aspects
- Awareness raising (EUCEN)
- Building CoPs (Bolton)
- Events (OUNL?)
- CoPs activity and results (OUNL)
- Evaluation (UPF)
Administrative and management aspects
- Summary of deliverables (UPF)
- Resources management (UPF)
- Special issues (UPF)
Plans for the coming period: main challenges (UPF)
The presentations should be prepared in time for the Valkenburg project meeting, when 
the agenda will be revised, and final preparations made.
3. UNFOLD events for 2005
The Paris event
The Paris event was confirmed for 31/03/05 – 01/04/05
It was agreed that the focus should be practical, building on the activities at the 
Valkenburg CoP meeting. It was noted that the infrastructure is beyond our direct 
control. If participants can have access to their own computer, then that is the ideal 
solution. It would, however, be wise to prepare to run applications through a projector, 
and present to this.
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CoP meetings
We are scheduled to have four more CoP meetings in the coming year:
CoP 3: April / May
CoP4:  June / July  
CoP5: September / October 
CoP 6: December 
It was resolved to decide on dates and locations by 31st January.
The following points were raised:
1) Is it a good idea to combine CoP meetings with other events? There is a 
potential advantage of attracting people who are attending the event. In the case 
of Online Educa Berlin, however, it was decided that it would mean too long a 
visit if we were to have a full CoP meeting as well. Will we always encounter 
this problem? Do we want to try to combine CoP events with other events, or 
should we focus on standalone CoP meetings?
2) So far both CoP meetings have been organised by partners on or near their 
premises. We could however organise a meeting somewhere else. Would this be 
a good idea? Do we have any suggestions?
3) It would be a good idea to have a CoP meeting in the UK. When would be a 
good time to do this? What would a good location be? Bolton will suggest a date 
and place for a UK meeting.
It was agreed that this matter was too complex to decide on the phone.
Dai Griffiths will coordinate further discussion by eMail, and reach a conclusion by 
31st January. 
Other relevant events mentioned by participants were 
EUCEN: 
- Bergen. 28-30/04/2005
It was noted that there has been interest in LD from Norway, and it might be a good idea to 
organise an event there. Dai Griffiths will enquire if this would be an allowable cost. 
- Autumn conference, Rome. 17-11-05 
   A workshop is scheduled for this event
Alt-i-Lab, Sheffield. 20-24/06/05
OnLine Educa Madrid, 11-13/05/05
OnLine Educa Berlin, December 2005
Daniel Burgos reported that Universidad Carlos III are keen to hold a meeting there.
4. Travel bursaries for UNFOLD participants.
In the UNFOLD contract it is specified that the “other costs” category can be used to 
pay for the travel costs of attendees. EUCEN have asked if this could be used to pay for 
travel to the workshop at the Rome conference. Ana Dias mentioned, for example, that 
there were two Estonian women who would like to be involved.
Colin Tattersall said that we should distinguish between 
  a) people who are coming to a workshop in order to find out about Learning Design
  b) people who are coming to a CoP meeting to share their practice.
Dai Griffiths agreed with this analysis.
The feeling of the meeting appeared to be that it would be more valuable to pay for 
option b) than option a). The issue will be revisited at the Valkenburg meeting, when 
the list of UNFOLD events will have been established.
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5. Update and planning for Valkenburg meeting
The UNFOLD project meeting was confirmed for Tuesday 15th February.
Attendees from other institutions will stay overnight on Monday 14th in Valkenburg 
and be available all day on the 15th.
Dai Griffiths and Daniel Burgos will coordinate to finalise the agenda.
Daniel Burgos reported that the CoP meeting is near its full capacity of 50 people.
6. Online events
Dai Griffiths reported that Griff Richards is all set for the online discussion on 
Wednesday the 26th.
The following online event was not discussed, and this is a pending issue which will be 
picked up by eMail.
7. PhD CoP
The responsible person for the PhD CoP is Rocio García. It appears that she has been 
unable to be active in this because she has taken on a new position in Sevilla. Daniel 
Burgos and Dai Griffiths will coordinate to decide if a new person should be involved 
prior to the Valkenburg meeting. It is intended to launch the CoP there. 
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Annex 4.2 Minutes of UNFOLD PROJECT MEETING, HEERLEN
Open University of the Netherlands, Heerlen
February 15th 2005
Present:
Dai Griffiths, FBM-UPF, Project Coordinator
Rob Koper, OUNL
Colin Tattersall, OUNL
Daniel Burgos, OUNL
Bill Olivier, Bolton Institute
Chris Kew, Bolton Institute
Lisa Corley, Bolton Institute
Ana Dias, EUCEN
1. Morning session. Project planning
The meeting opened at 9.30 am.
1.1 Overview of project event commitments
It was agreed that
- The project is committed to a schedule of
- Four CoP meetings following the Valkenburg meeting
- Two workshops organised by the project
- A seminar event
- Participation in a number of events organised by other entities.
This is a heavy schedule of activity, and we should be wary of accepting additional 
invitations.
1.2 UNFOLD CoP meetings 
The following schedule of UNFOLD events was agreed:
Date Place Event Theme Lead partner
April 21 - 23 Barcelona CoP Building expertise UPF
March 31st – April 
1st
Paris Workshop Bolton/OUNL
March 4th CETIS / 
UNFOLD
Workshop Update on learning 
design
Newcastle
Week 4 June – 
Week 1 July
Minho 
Portugal
CoP Towards usability: 
templates and 
patterns
EUCEN
June 20th – 24th AltiLab, 
Manchester
Paper: 
Design.
Workshop?
Update on the state 
of Learning
FBM-UPF
July 1st – 6th Grenoble Presentation Bolton
September 6th - 
8th
AltC Workshop 
run by 
CETIS 
team if low 
cost
Bolton
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September 22-23 Heerlen, 
Netherlands
UNFOLD – 
Prolearn 
Seminar 
Academic papers 
leading to 
publication
OUNL
First week October UK CoP Putting LD into the 
real world
Bolton
November Rome Workshop EUCEN
Last week 
November
Berlin CoP (2 
days)
The way forward OUNL/UPF
BOLTON/EUCEN
1.3 Other events
Some events involving only one partner at an event organised by another institution are 
not included in the above list. In addition the following events were discussed
Online Educa Madrid
We have an invitation to participate in Online Educa Madrid, 11 – 13 May. It is 
proposed to run a Spanish language workshop there, with the help of our Spanish 
contacts, in particular Carlos III. Daniel Burgos will finalise this proposal.
CETIS LD hands on workshop
Bolton reported that CETIS plans to hold a hands on LD workshop. They will explore 
how UNFOLD can add value to this event.
Providing workshop materials for additional events
It was agreed that it would be valuable to produce a Workshop pack which would 
enable other organisations to run their own Learning Design workshops. This would be 
a valuable project outcome.
1.4 The outline agenda for the Barcelona meeting was determined:
This will be refined at a project meeting in Luxembourg on 2nd March
Day one
Learning providers come up with one or two scenarios. Broad scanning of scenarios 
reflecting different pedagogies. Real world scenarios, which they really need. Next 
meeting moves towards templates. Select a couple
PhD CoP in parallel seminar
Advanced issues in parallel
Day 2 
Take a couple of the scenarios and make them into UoLs and run them.
Level B and C running in CopperCore
Advanced issues in parallel
Day 3. 
Discussion between users and developers. Reflection on tools.
New features and prioritisation, and new tools
Reference diagram discussion
Online events
It was agreed to hold an online follow up to the Valkenburg event on 22nd February
The following event in March will provisionally address the issue of taxonomies and 
describing UoLs, if a suitable discussion leader can be found.
1.5 Review of CoP facilitation strategy
It was agreed that there is a high level of interest in UNFOLD and the CoPs, and that 
online activity is closely related to having concrete matters to discuss. This has been 
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demonstrated by the example UoLs provided by the Learning Designers CoP. The 
project will build on this insight. It was proposed that the Teachers and Learning 
Providers would benefit from seeing their discussions leading to the implementation of 
templates, as this would provide a real focus for activities.
1.6 Web site
FBM-UPF reported that some changes had been made to the project web site following 
evaluation, and that this work was continuing.
1.7 PhD CoP
The launch of the PhD CoP was discussed and approved. 
2. Afternoon session: preparing for project review
The afternoon session was given over to a working session planning for the project 
review. Draft presentations were discussed and the following schedule established.
Schedule for preparing presentations for review
Wednesday night upload draft presentations to 
http://www.unfold-
project.net:8085/UNFOLD/documentation/review/presentations/
Morning Thursday 
24th Feb 
project members review presentations individually
Thursday 24th Feb 
15.00 Central 
European time (14.00 
UK)
Discussion of presentations on the UNFOLD chat server
Midday Friday 25th 
Feb
Corrected presentations posted
Monday 28th Feb Printed presentations ready
Dai Griffiths, UNFOLD Project Coordinator
22nd February 2005
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Annex 4.3  Minutes of UNFOLD Project Meeting, Tuesday 19th April
Department of Technology, Edifici França, Universitat Pompeu Fabra.
PRESENT:
Josep Blat, Project Manager, FBM-UPF
Dai Griffiths, Project Coordinator, FBM-UPF
Rob Koper, OUNL
Daniel Burgos, OUNL
Chris Kew, The University of Bolton
Lisa Corley, The University of Bolton
Ana Dias, EUCEN
Carme Royo, EUCEN
The meeting commenced at 10.00
1. Project Review outcomes
The results of the Project Review  were summarised as follows: 
The deliverables have been accepted, and the resources are reasonable and duly 
justified. The objectives of the UNFOLD project are seen as still being very 
relevant. The consortium performed satisfactorily during the reporting period, and 
the resources spent were in accordance with the work done.
Some weaknesses were identified: reporting does not convey fully the work carried 
out by the consortium; the link with the industrial sector should  be more evident; 
some stakeholders are not fully on board (Ministries, teacher associations, other 
professionals)
The reviewers made some recommendations for improving the project:
1) Reinforce links with European Standardisation bodies
2) Provide precise data on UNFOLD activities, eg CoP participants, attendance to UNFOLD 
events. 
3) Make composition of communities clear and visible (geography, type of 
participant organisation), and analyse their evolution. Provide  information in 
public documents and leverage it.
4) Analyse sustainability, risks and blocking factors
In the light of these comments the meeting agreed that:
1.1 Ministries and Teacher Associations. The involvement of ministries depends very 
much on the country concerned. In the case of The Netherlands and the UK it is 
technical organisations such as JISC and SURF who are responsible for deciding the 
directions which research and development will take. Both these organisations are 
well represented in UNFOLD. In other countries, for example Spain and Portugal, 
there is a politically controlled ministerial organisation which is responsible for 
defining strategy. It is the judgement of the project that LD is not yet sufficiently 
mature for presentation to ministries and teacher associations, who would find the 
level of the tools available too difficult to understand. Nevertheless, a link will be 
made with the ministerial organisation in Portugal to alert them to the meeting in 
Porto. 
1.2 Standardisation bodies. CEN-ISSS is the appropriate forum for raising LD issues, 
and a lot of project partners and participants are involved. There was an EML 
workshop, but there is no way forward in that direction, as the discussion of LD in 
CEN-ISSS is closed. The project has, however, presented to a CEN-ISSS meeting, 
to ensure that there is awareness of what we are doing. UNFOLD has also 
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participated in meetings of COPRAS, which is dedicated to helping projects to 
standardise their outcomes. This is seen as being possibly relevant to UNFOLD, but 
not part of our core activities.
1.3 Provision of more precise data on activities and communities. The project 
recognises that this is a need which should be met. A data base of participants will 
be established and analysed to provide a better picture of spread and development. 
This will also look at the tools development, and moves towards adoption. The 
results will be made available in a report. 
1.4  Sustainability and blocking factors. The meeting discussed the issue of creating a 
directory as a sustainable outcome. The consensus was that while this may seem an 
attractive idea, there are problems: a) practicality, as it will not be sustainable 
without funding or income streams; b) organisation, as we do not have permission 
from our members to make their information public; c) lack of enthusiasm, as 
members have shown little enthusiasm for posting information about themselves. It 
was proposed that the Plone site should retain the content which has been built up, 
and also function as an aggregator of syndicated databases and sites from around the 
world which deal with learning design issues. Once this was established it would not 
take a lot of maintenance. Sustainability of the events will depend on where the 
centre for LD development is at the end of the project, and we should give all 
possible help and information to that centre to continue our work.
2. Planning for the next tranche of deliverables
2.1. Outcomes 2. In preparing UNFOLD Outcomes 2 it was agreed to follow the 
procedure in the first report, in which partners contributed sections which were 
subsequently merged into a single document. The coordinator will manage this process.
2.2 Evaluation Report 2. The WP Leader for this area is FBM-UPF, and they will 
coordinate work by all partners. It is planned that the report will include information on:
- the use of the servers
- usability of web servers
- evaluation of face to face events
- analysis of membership and participation
- evaluation of adoption of the specification
- semi-structured interview feedback from users
The evaluation coordinator in FBM-UPF will contact partners regarding this work.
3. Events schedule. 
3.1 The events schedule was reviewed, to ensure that all partners knew about all the 
events included. It was agreed that with only the confirmed events there was already a 
heavy schedule, and that more should not be taken on without due consideration.
Portugal. The arrangements for the Portugal meeting were revised so as to ensure the 
presence of key participants. This will now be held in Porto on the 15th – 17th June.
The Moodle community was identified as a key constituency for UNFOLD, as the 
system is widely used, and there has been substantial activity on the moodle.org 
discussing the potential adoption of LD. The Project Coordinator will follow this up 
with leading Moodle contacts with a view to their participation.
4.  Barcelona meeting arrangements
The detailed arrangements for the Barcelona meeting 20th –22nd April were reviewed
The meeting closed at 18.00
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Appendix 4.4  UNFOLD project meeting, Braga, Tuesday 14th June
PRESENT
Dai Griffiths, Project Coordinator, Universitat Pompeu Fabra
Rob Koper, Open University of the Netherlands
Daniel Burgos, Open University of the Netherlands
Chris Kew, University of Bolton
Ana Dias, EUCEN
The meeting commenced at 10.00
1) Review of UNFOLD budget consumption and planning
The Project Coordinator presented an analysis of resource consumption in the project so 
far. The underspend per partner was reported as follows:
UNFOLD budget consumption 
14th June 2005
Partner Overspend / 
underspend
FBM-UPF - 31.597,36
OUNL + 1,03
Bolton - 61.926,51
EUCEN - 13.041,11
Total - 106.563,95
The detailed analysis was also presented.
It was decided that
• The project coordinator will prepare a revised budget distribution and submit 
this to the Project Officer.
• 20,000 euros are provisionally reserved for the final event in Berlin
• 10,000 euros are reserved for the production of a booklet directed principally at 
the training and industrial sector. This material will also be repurposed as web 
resources.
• Other priorities were agreed to be 
o use of resources for the coordination of the despatcher and or mini spec 
for dealing with services in Learning Design. If possible this will be 
presented in Berlin.
o coordination of production of templates and learning scenarios. These 
resources are proving to be valuable in stimulating activity among the 
UNFOLD membership.
o review and restructuring of the UNFOLD websites. The majority of 
online interaction is on the UNFOLD Moodle site, Learning Networks 
for Learning Design, which will be maintained after the end of the 
project by OUNL. Consequently it is planned to concentrate interactivity 
there, while the www.unfold-project.net site will be become a portal and 
interest group mailing list.
o it was also suggested that some additional travel budget may be required, 
in the light of the heavy event schedule to which the project is 
committed.
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2) Planning of face to face events
- The UK CoP meeting was discussed. It was decided that this should avoid being in the 
previous or following week to the UNFOLD-PROLEARN seminar in Heerlen. The 
favoured dates were 12th, 13th and 14th of October, to be held in Glasgow.
- The UNFOLD-PROLEARN event will be given full publicity immediately following 
Alt-i-lab.
- SPEDECE, II Simposio Pluridisciplinar sobre Diseño, Evaluación y Descripción de 
Contenidos Educativos Reutilizables will be held in Barcelona this year. 
(http://www.uoc.edu/symposia/spdece05/index.html) UNFOLD will consider running a 
workshop at this event, with a decision to be made in early July.
- UNFOLD will participate in the JOIN-SIGOSSEE-OUNL conference in Heerlen. The 
project coordinator will move this forward online.
4) Planning of deliverables planning up to month 18
• UNFOLD Outcomes 2. All partners to provide input following the pattern used 
in UNFOLD Outcomes report 1. Daniel Burgos of OUNL will prepare a first 
draft to be circulated to partners in early July.
• Evaluation. UPF will coordinate the completion of evaluation work and 
production of the deliverable. A presentation was made outlining outstanding 
work. The key actions were identified as:
o Completion of benchmarking study (the evolving state of LD). Led by 
Bolton, all partners contribute
o Analysis of log files. All partners to provide necessary information to 
UPF
o Usability evaluation of UNFOLD web sites. Led by UPF
o Semi-structured interviews with UNFOLD members. All partners to 
participate, details provided in the appendix.
5) Detailed preparation of CoP meeting Braga
- Bill Olivier was unable to attend, and his contribution will be covered by Daniel 
Burgos of OUNL
- Moodle working group: the proposed video conference with OUNL was cancelled as 
in the view of the meeting sufficient expertise was available in Braga. 
The meeting closed at 18.00
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Appendix to meeting of 14th June: Evaluation interviews. 
UPF to produce semi-structured questionnaire and coordinate the action.
The interviews will be carried out with as many of the following members as possible.
• OUNL
o Ger Tillemans
o Josep Ma. Fontana
o Waterloo, David Bean
o Adriana Berlanga
o Alfredo Fernandez i Ana Fernandez
o Alicante people
o Davinia Hernández
o Manuel 
o Carmen Padrón...
o Pythagoras Kampimperis
• UPF
o DV
o Wolfgang Greller
o David White
o Griff Richards
o Patrick Mcandrew
o Gilbert Paquette
o Victor Zukhov
o John Casey
o Yongwu, Kai Hoeksema
o Suzanne Hardy
• Bolton
o  Ecaterina
o Alex Little
o Claude Martin
o Sheila
o Fabiola Avila Lopez 
o Howard Noble
• EUCEN
o Sofia Torrao
o Franceso Orcioli
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